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MEETING MINUTES FORQU 2
SUBSURFACE IMIRA WITH DOE, EPA AND CDH
AUGUST 11, 1993 NOON
EPA REGION Vil OFFICES

PARTICIPANTS:

Scott Grace - DOE/ERD
Joe Schieffelin - CDH
Gary Kleeman - EPA

Tom Greengard - EG&G
Annette Primrose - EG&G
Eric Dille' - EG&G
Michael Klein - EG&G

1. OU 2 Miscellaneous ltems

CDH gave approval for Technical Memorandum (TM) 8 - Revised Bedrock Work Plan. The EPA
requested that more of the risk language be taken out of the TM. Specifically, the last sentence
in each of the first two paragraphs should be deleted. This will be done and additional risk
language will be removed.

Approval was requested for the Addendum to TM 8 - Contingency Plan. EPA did not have a copy
of this TM. It was faxed over during the meeting and a copy will also be delivered this week.

~ The status of the bedrock field program was stated as foliows:

- all drilling has been completed
- the B series well will be sampled next week
- Slug testing has not been completed for the B series well and several others.

2. Subsurface IM/IRA Implementation and Operation Plan

Tentative delivery of the implementation and operation plan is several weeks away. The
agencies were asked if they would prefer to wait and have the plan modified as information is
gathered on the free product found recently, or have the plan sent as is to be modified at a later
date. They both would prefer recsiving the plan now, and modifying it as needed.

3. Identification of Non Aqueous Phase Liquids (NAPLs) at IHSSNHO

Drilling for the soil vapor exiraction test 1 began on schedule on August 9, 1993. NAPLs were
encountered at a depth of approximately 10 feet in the first pressure monitoring bore hole.
Drilling immediately stopped, a sample was taken for analysis, and the bore hole was offset 5
feet to the north. This pressure monitoring bore hole was completed without encountering
additional free product. This has had an impact on the program including a schedule impact of
two days to sample and offset the well. Additional impacts discussed include:
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- The mobile soil vapor extraction pilot unit may need to be reconfigured to better address the
new site conditions.

- If there is a significant liquid product in other wells, this will cause problems with the
testing. . '

- Results of the analysis or additional information obtained during drilling may indicate that
the location for test one should be changed.

- The free product may need to be quickly remediated as per Office of Solid Waste Emergency
Response (OSWER) directives No. 9283.1-06. This may require a different remediation
technique other than soil vapor extraction.

it was agreed to fax the results of the analysis of the soil sample saturated with NAPL and the
analysis of the free produce to EPA and CDH when these are available. The analytical results are
expected to be received in approximately two weeks. Until then, drilling and other construction
activities will continue. When results are received, the data will be evaluated and an agreement
will be reached on any schedule extension that may be necessary. A commitment was made to
evaluate the data and make recommendations for alternative methods or system modifications
that might be necessary, based on the analytical results.

4. Location of Test Site 1 (IHSS 110 vs IHSS 111.1)

The change in location from the pilot test plan site designation of Individual Hazardous Substance
Site (IHSS) 111.1 to 110 has been documented in the subsurface Implementation and Operation
Plan, '

5. Preliminary Results of the Soil Gas Survey

Preliminary maps and results of the soil gas survey of IHSS 110, 903 Pad and the Mound were
presented. An overview of the detailed surveys was also presented. CDH suggested that the
1986-1987 soil vapor data should be used. In OU 1, this data closely correlated with the area
of know groundwater contamination. Perhaps this will help identify contamination at the Mound
and 903 Pad.

OTHER ITEMS

Joe Schieffelin and Gary Kleeman briefly discussed the stop work request for risk assessments
that has been signed by CDH and will be signed by EPA. This will impact OUs 1-7.

Joe Schieffelin also stated that TM 5 - Exposure Scenarios will need to be rewritten based on the
guidance to come from the agencies. Therefore, no further comments will be received for this
TM until after the guidance is formulated.
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